



**Tuesday, February 14, 2023**

---

# **Improving Project Delivery**

ACEC and Public Works Panel

# Agenda



- Welcome and Introductions
- Presentation by Public Works
- Panel Discussion
- Questions & Answers
- Closing Remarks



# Design Phase



## **Consultant Contract**

- Include a Detailed Scope
- Plan for Unknowns & Allowances
- Fee Curve
- Account for Leveraged Funding in Projects & Schedule



## **Project Schedules**

- Complete Bond by May 2027
- Early Execution of contracts
- Stagger schedules
- Streamline Negotiations
- Execute Design Only Projects
- Remove unnecessary phases
- Escalate Potential Delays
- More Public Communication



## **Design Considerations**

- Impacts to businesses
- Minimize construction if possible
- Impacts to utilities
- Alternative construction
- Constructability Reviews
- Access/phasing

# Design Phase



## Utilities

- Joint Design/Bid
- Non-Joint Design/Bid
- Potholing and SUE
- 20% & 40% Design Phases are critical
- Develop Schedules & Track Progress
- Escalate items if needed



## Communication

- Regular Check- Ins with Design Team/Public Works
- Respond quickly & follow up
- Bluebeam reviews
- Stay on Schedule
- Identify Challenges Early
- Enhance Public Communications



## Contract Documents

- Identify all Pay items
- Review estimates, alternates to stay within budget
- Reasonable construction durations

# Construction Phase



## Pre-Construction

- Stay on schedule with bid & award process
- Track utility relocation and ROW progress and completion



## Public Relations

- Engage In Design Process
- Kick-Off Meetings
- Develop Relationships & Trust
- Follow through on responses & commitments



## Construction Process

- Timely respond to RFI's/conflicts
- Know where task in workflow
- Keep documentation up-to-date



## Dispute Resolution

- Expedite solutions to conflicts
- Minimize impacts
- Who Needs to Know?



## Construction Schedules

- Make Timely Decisions
- Track & Maintain Schedule
- Develop Recovery Schedule
- Utilize Liquidated Damages, if needed

# Key Takeaways



✓ **Sense of Urgency**

✓ **Communicate**

✓ **Timely Decisions**

✓ **Escalate Issues**

✓ **Time Management**

- As Soon As Possible – Don't Wait!

✓ **Who Needs to Know**

- Keep Project & Consultant Team in the Know

✓ **Make Informed Decisions**

- Respond & Communicate Quickly

✓ **Escalate Issues**

- Delays, Decision-Making, etc.





## Improving Project Delivery Panel Discussion